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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Military
Munitions Response Program (MMRP). The plan identifies environmental cleanup
requirements at each site or area of concern, and proposes a comprehensive, installation-
wide approach, with associated costs and schedules, to conduct investigations and
necessary remedial actions.

The MMRP is specifically focused at contamination resulting from activities on ranges that
have since been closed, transferred or transferring, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account.

In an effort to coordinate planning information between the MMRP manager, US Army
Environmental Center (USAEC), and National Guard Bureau (NGB), an IAP was
completed. The IAP is used to track requirements, schedules, and tentative budgets for all
Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan:

Engineering & Environment Inc. for USAEC
MANG Environmental and Readiness Center
USAEC
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Acronyms & Abbreviations

AEDB-R
AFCEE
ASR
BOMARC
CERCLA

CTC
DA
DD
DERP
DoD
E&RC
EMC
EOD
ER,A
FS

FY

HE
HRR
IAP
IRP
LTM
MAARNG
MAANG
MassDEP
MANG
MC3
MEC
mm
MMR
MMRP
MTA
NGB
NPL
OE

PA
RA(C)
RAB
RA(O)
RC

RD

RI

RIP
ROD
Si

Army Environmental Database-Restoration
Air Force Center for Environmental Excellence
Archive Search Report

Boeing Michigan Aeronautical Research Center
Comprehensive Environmental Response, Compensation and Liability Act of
1980

Cost to Complete

Department of the Army

Decision Document

Defense Environmental Restoration Program
Department of Defense

Environmental and Readiness Center
Environmental Management Commission
Explosive Ordnance Disposal

Environmental Restoration, Army

Feasibility Study

Fiscal Year

High Explosives

Historical Records Review

Installation Action Plan

Installation Restoration Program

Long-Term Management

Massachusetts Army National Guard
Massachusetts Air National Guard
Massachusetts Department of Environmental Protection
Massachusetts National Guard

Military Civilian Community Council
Munitions and Explosive Constituents
millimeter

Massachusetts Military Reservation

Military Munitions Response Program
Military Training Area

National Guard Bureau

National Priorities List

Ordnance and Explosive

Preliminary Assessment

Remedial Action (Construction)

Restoration Advisory Board

Remedial Action (Operations)

Response Complete

Remedial Design

Remedial Investigation

Remedy in Place

Record of Decision

Site Inspection
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Acronyms & Abbreviations

SMB Senior Management Board

TAPP Technical Assistance for Public Participation
TNT Trinitrotoluene

TRC Technical Review Committee

USAEC US Army Environmental Center
USEPA US Environmental Protection Agency

USCG US Coast Guard
UTES Unit Training and Equipment Storage
Uxo Unexploded Ordnance
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Installation Information

Installation Locale: The MMR is a 22,000 acre facility that serves as the major training
site for Army National Guard Units, as well as other military and civilian organizations in
the Northeast. Camp Edwards lies over a sole source aquifer in Barnstable County on
Cape Cod in Massachusetts.

Installation Mission: Camp Edwards is an active training area for Army National Guard
and Reserve units throughout New England.

Lead Organization:
Headquarters, NGB

Lead Executing Agencies: USAEC

Regulatory Participation:
Federal: USEPA Region |
State: Massachusetts Department of Environmental Protection (MassDEP)

National Priorities List (NPL) Status:
National Priority List Site (1989) (IRP)
Federal Facility Agreement (1991) (IRP)

Projected Dates for Construction Completion: 2017
Projected Date for NPL Removal: To be determined

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: There is an active
RAB at MMR.

Installation Program Summaries

IRP

The Air Force Center for Environmental Excellence (AFCEE) is the DoD lead agent for the
IRP.

MMRP

Primary Contaminants of Concern: UXO, Metals

Affected Media of Concern: Soll

Estimated Date for Remedy in Place (RIP)/Response Complete (RC): NA/2017
Funding to Date (up to FY05): $0

Current Year Funding: $510,000

Cost-to-Complete: $18,092,000
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Cleanup Program Summary

Installation Historic Activity: Portions of Camp Edwards and the Massachusetts Military
Reservation have been used for military purposes since 1911. Since 1935, the base has
been used for military training and maneuvers, aircraft operations, maintenance, and
support.

1911 - The Massachusetts National Guard established a firing range on Upper Cape Cod
1935 — The Governor established the Military Reserve Commission to purchase a
campsite — the future Massachusetts Military Reservation.

1938 — The Governor dedicates the campsite on Camp Cod as Camp Edwards and the
Otis Field.

1940 - The federal government entered into a lease with the Commonwealth of
Massachusetts and built Camp Edwards/Massachusetts Military Reservation.

1948 — The U.S. Air Force obtains control of Otis Field and renamed it as Otis Air Force
Base.

1953 — Congress authorized transfer from the Department of Army to the Department of
Air Force for operation of the airfield; but the Army maintained control of the range and
maneuver area (Camp Edwards).

1970 - The USCG established Air Station Cape Cod

1973 - The U.S. Army and Air Force began withdrawal from Camp Edwards and Otis Air
Force Base.

1975 - The Massachusetts National Guard assumed operational control of Camp Edwards.
1978 - The U.S. Air Force established Air Force Station PAVE PAWS.

Description: The Massachusetts Military Reservation (MMR) is a military training facility
located on state-owned land in the northwestern portion of Cape Cod in Barnstable
County, Massachusetts. It includes parts of the towns of Bourne, Mashpee, Sandwich, and
Falmouth. The MMR is leased from the Commonwealth of Massachusetts to the Army and
Air Force and licensed back to the MANG. The license agreement was recently extended
to 2051. The MMR covers nearly 21,000 acres - approximately 32 square miles. Camp
Edwards’ training ranges, approximately 14,000 acres with a 2,200-acre impact area,
occupy the northern part of the MMR. The MMR is used by the National Guard, the US
Army Reserve, the Coast Guard, and law enforcement units throughout New England. In
1992, the state designated this area as a water supply reserve to be used for water supply
and wildlife habitat, as well as compatible military training.

The other main areas of the Massachusetts Military Reservation include:

- Camp Edwards cantonment area - 663 acres

- Otis Air National Guard Base - 3,439 acres

- US Coast Guard Air Station Cape Cod & US Coast Guard Transmitter Station - 1,503
acres

- US Department of Veterans Affairs Massachusetts National Cemetery - 755 acres

- Cape Cod Air Force Station - 87 acres

- Miscellaneous — County jail, Bourne water tower, schools, and utility easements — 332
acres
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Cleanup Program Summary

The Massachusetts Military Reservation, which has been designated as a water reserve, is
located over the recharge area of the Sagamore Lens, the sole-source aquifer supplying
drinking water for the upper part of Cape Cod.

Current Activity: The mission of Camp Edwards, MA continues to be military training. It
consists of two major components to sustain training, a training area and a cantonment
area. The training area is approximately 15,000 acres and provides adequate and realistic
maneuver space, small arms ranges, and an impact area. Although all use of high
explosives has ceased and small arms firing is restricted to plastic bullets, all current
ranges are still designated as operational ranges. The cantonment area has a variety of
facilities to support current and future training. The facilities consist of a Headquarters
element for command and control, a Regional Training Institute, an Army Flight Facility, a
Unit Equipment Storage Site, and a Training Area Support Center. Additionally, within the
cantonment area are barracks, administrative and supply buildings, and dining facilities for
unit support during training.

IRP
« The AFCEE is the DoD lead agent for the IRP

MMRP
« Prior Year Progress: Preliminary Assessment (PA) completed at all sites.
« Future Plan of Action: The installation plans to complete the Sis by 2007, Remedial
Investigations/ Feasibility Studies (RI/FS) by 2012, and execute follow-on
phases/actions as required in the individual site cleanup strategies.
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MTA CAMP EDWARDS

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete: 7/0

AEDB-R Site Types:
4 Unexploded Munitions/Ordnance 3 Small Arms Range

Most Widespread Contaminants of Concern: UXO, metals
Media of Concern: Soil
Completed REM/IRA/RA: None

TOTAL MMRP Funding:

Prior Years (up to FY05): $0

Current Year (FY06): $510,000
Future Requirements (FYO7+):  $18,092,000

Duration of MMRP:

Year of MMRP Inception: 2003

Year of MMRP RIP/RC: NA/2017

Year of MMRP Completion Including LTM: 2047
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview:

The Phase 3 Army Range Inventory was completed at Camp Edwards in December 2003.
The inventory identified seven sites as eligible for MMRP (Mock Village, Old G Range, Old
Grenade Range, Old K Range, Otis Target Butt, Small Arms Range, and Stables Area).
The Phase 3 Inventory serves as the Preliminary Assessment (PA) under CERCLA.

MMRP Cleanup Exit Strategy:

The installation plans to complete all Sis by 2007 and execute follow-on phases/actions as
required in the individual site cleanup strategies.
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Previous Studies

2003
* The Phase 3 Army Range Inventory, December.
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MTA CAMP EDWARDS

Military Munitions Response Program
Site Descriptions
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MMR-001-R-01
MOCK VILLAGE

SITE DESCRIPTION STATUS

In the early 1940s, a mock village was _
constructed on the north side of Jefferson Road REGULATORY DRIVER: CERCLA

east of Barlow Road within the current US Coast _
Guard (USCG) Communications Station. The RAC SCORE: 2 — Serious
Mock Village is located near the northern end of
the eastern installation boundary. The purpose of | CONTAMINANTS OF CONCERN:
the village was to instruct troops in the methods of | UXO

street reconnaissance; fighting, clearing homes,
and villages; and in firing accurately and quickly at | MEDIA OF CONCERN: Soil
suddenly appearing targets. Ordnance utilized at

the site included .30 caliber blank rounds, blocks Phases Start End

of Trinitrotoluene (TNT), pyrotechnics (booby PA. ..o, 200303......... 200309
traps), and offensive hand grenades. It is believed | Sl................. 200510......... 200709
the Mock Village was used only in the 1940s. RIFS........... 201110......... 201209
Based on the 1941, 1947, 1949, and the undated RD ..o, 201510......... 201609
Camp Edwards Master Plan maps, the size of the | RA(C) .......... 201610......... 201709
Mock Village is estimated at 15-acres. LTM .o, 201710......... 204709
Currently this area is an off-limits area operated RC DATE: 201709

by the USCG to maintain several communication
towers. The Mock Village is in the northern portion of the USCG facility, which is mostly
wooded. During the visual site inspection portion of the 1999 Archive Search Report
(ASR), no remains of the Mock Village were evident, nor was evidence of ordnance and
explosives (OE). Since 1981, there have been 5 discoveries of OE at the USCG
Communications Station. One discovery was of an 81mm illumination mortar, while the
other 4 items are unknown because they were simply reported as “duds.” It is not known if
these discoveries are located within the former Mock Village.

CLEANUP STRATEGY

An installation-wide SI which includes a Historical Records Review (HRR) will be
conducted. Assume a RI/FS including the installation of groundwater monitoring wells will
be required. A MEC Site Characterization and Removal Assessment will be completed
followed by a MEC Removal Action and MEC Monitoring. Groundwater monitoring wells
will be decommissioned at the end of long-term management.
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SITE DESCRIPTION

According to the 1999 ASR, the first known G
Range was the known distance rifle range
constructed between 1935 and 1941. It existed
north of Dolan Road near the eastern installation
boundary. The Old G Range is shown on Plate 2
of the 1999 ASR (Range Layout Circa 1941). This
original construction consisted of a 20-target
range with the butt wall at 200 yards. The butt
wall included a large berm with raising and
lowering mechanisms to place a target at the top
of the butt wall. The firing line and butt wall ran
east-west, and the line of fire was to the north of
Dolan Road. The direction of fire was northerly
and there was no impact berm for rounds.
Rounds would have impacted into the butt wall
only if the round significantly missed the target. In
1941, major improvements and expansion of the
existing G Range were completed. The existing
butt wall at 200 yards was expanded to

MMR-002-R-01

OLD G RANGE (aGE 1 0F 2)

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Soil

Phases Start End

PA......oeol 200303......... 200309
RI/FS ........... 201110........ 201209
RD .cooeeees 201510........ 201609
RA(C)........... 201610........ 201709

RC DATE: 201709

accommodate 150 targets, and an additional butt wall at 300 yards accommodating 70
targets was constructed. The firing line was continuous and level for about 2,400 feet,
nearly the entire length of Dolan Road. Approximately 1,700 feet of tunnel was also
constructed to provide safe access from the firing line to the target butts. A portion of the
Old G Range is within the operational footprint. Since the firing line ran east-west for
approximately 2,400 feet and firing was toward the north, it is assumed that the western
most portion of the target line is within the operational footprint. Use of the known distance
rifle range continued into the 1950s. Expected ordnance use for the entire time period is
limited to .30 caliber ball ammunition. During the early 1940s, .30 caliber rifles were fired
on the G Range according to their training diaries. It should be noted that during this time,
the main offices for Range Control were located on the south side of Dolan Road just
south of the G Range. This former range is grouped with other small arms ranges in the
1999 ASR (Area B) because of similar use. Based on the 1999 ASR delineation of this
former range and its appearance on the 1941, 1947, 1949, and undated Camp Edwards
Master Plan maps, the Old G Range is estimated at 187-acres. On the historic maps, this
range is labeled interchangeably as G, Ga/Gb, Known Distance Rifle Range, and Rifle

Range.

This area was used as a BOMARC (Boeing Michigan Aeronautical Research Center)
missile facility from 1959 until it was deactivated in April 1972. In 1975, the Unit Training
and Equipment Storage (UTES) facility was established at the former location of the
BOMARC missile facility. The UTES still operates today at the same location. Military
vehicles, artillery pieces, and other heavy equipment are stored and serviced there.

MTA Camp Edwards — MMRP Installation Action Plan
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MMR-002-R-01
OLD G RANGE aGe 2 0F 2)

From the 1950s to the early 1970s, no range on MMR carried the designation of G Range.
In the early 1970s, a new G Range was established off Greenway Road. In the late
1980s,G Range was relocated to its present location on Pocasset-Forestdale Road east of
Frank Perkins Road. These locations all correspond to operational range property.

CLEANUP STRATEGY

An installation-wide SI which includes a HRR will be conducted and will include Old G
Range. Assume a RI/FS including the installation of groundwater monitoring wells will be
required followed by excavation, off-site waste transportation, and disposal. Groundwater
monitoring wells will be decommissioned at the end of the removal action.
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MMR-003-R-01
OLD GRENADE COURTS

SITE DESCRIPTION STATUS

In 1941, dummy grenade courts were constructed
in a location currently north of the intersection of REGULATORY DRIVER: CERCLA
Kittredge Road and General's Boulevard. The site
is also near the southern installation boundary. RAC SCORE: 2 - Serious
The purpose of the courts was to provide practice
in throwing hand grenades from various distances CONTAMINANTS OF CONCERN:
at trenches; through cellar, first, second, and third UXO

story windows; at circular ground targets; and at
unseen trenches. A total of 12 layouts with the
above features were constructed. Ordnance use
at the courts would have been limited to practice

MEDIA OF CONCERN: Soil

Phases Start End
or dummy hand grenades. PA oo 200303 ........ 200309
A live grenade court was built in 1941 near the EQII/FS """""" gg(l)ﬁg """" 58%88
same location as the dummy grenade court. RD ... 201510 ... 201609
Soldiers threw live grenades from a trench RA(Ej """""" 201610 ... 201709
towards a designated impact area. Accuracy of L™ 201710 ... 204709

throw and effect of the grenade was viewed from
two parapets located 30 feet behind the throwing

trench. Ordnance used at the live grenade court RC DATE: 201709

was limited to High Explosives (HE) fragmentation
grenades. In the early 1940s, training was conducted on the grenade court and utilized
fragmentation grenades.

The 1999 ASR classifies the dummy and live grenade courts together as Area 0 consisting
of 39-acres. The practice and live grenade courts were used in the 1940s and 1950s. Both
courts existed next to each other near the intersection of Kittredge Road and General’s
Boulevard. A trench network and several mounds were discovered in this location.
Currently the area is idle land that is thickly vegetated except for areas cleared for power
lines. Expected ordnance use in Area 0 is limited to practice, dummy, and fragmentation
hand grenades. According to the 1999 ASR, there have been no reported incidents
involving OE at the Old Grenade Courts.

CLEANUP STRATEGY

An installation-wide SI which includes a HRR will be conducted. Assume a RI/FS including
the installation of groundwater monitoring wells will be required. A MEC Site
Characterization and Removal Assessment will be completed followed by a MEC Removal
Action and MEC Monitoring. Groundwater monitoring wells will be decommissioned at the
end of long-term management.
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MMR-004-R-01
OLD K RANGE (pacE 1 0F 2)

SITE DESCRIPTION STATUS

The original K Range was constructed as a
moving target rifle range in 1941 off Greenway REGULATORY DRIVER: CERCLA
Road just north of Wood Road, in the area now

known as the USCG Communications Station. RAC SCORE: 3 - Moderate
The Old K Range is located near the northern
end of the eastern installation boundary. The CONTAMINANTS OF CONCERN:

range had two firing lines, a 200-yard firing line UXO, Metals
915 feet long and a 300-yard firing line 1,360

feet long. The firing lines ran parallel to MEDIA OF CONCERN: Soil
Greenway Road, with the 300-yard firing line

located just west of Greenway Road. Both lines Phases Start End
fired at a target butt made of railroad ties and PA oo, 200303......... 200309
earth. The direction of fire was west, toward the RIES ... 201110......... 201209
impact area. Soldiers carried silhouette targets RD ..o 201510......... 201609
on sticks behind the target butt to simulate RAC) .......... 201610......... 201709
moving targets. Expected ordnance use on the 1 Y 201710......... 204709
Old K Range is limited to .30 caliber ball rounds.

Direction of rifle fire was to the northwest. No RC DATE: 201709

impact berm was present, but poorly fired rounds

could have impacted on the target butt wall. The Old K Range was used as a moving
target rifle range until the 1950s. The 1949 Range Layout map (1999 ASR Plate 3) lists the
Old K Range as a 2.36” Rocket Range. However, no additional data was found regarding
use of the Old K Range as a rocket range.

Based on the 1941, 1947, 1949, and the undated Camp Edwards Master Plan maps, the
Old K Range is estimated at 119-acres. The remaining portion of the Old K Range is
operational range property. The location and use of K Range has changed four times since
the 1960s. Between 1986 and 1989, K Range was moved to its present location on
Pocasset-Forestdale Road.

Currently the Old K Range is an off-limits area operated by the USCG to maintain several
communication towers. The Old K Range is in the central portion of the USCG facility,
which is clear and well maintained. The only remnants of range activity discovered were
several earthworks (berms and mounds) located just north of Wood Road. The team
discovered no evidence of OE during the visual site inspection portion of the 1999 ASR.
Since 1981, there have been five discoveries of OE at the USCG Communications Station.
One discovery was of an 81mm illumination mortar, while the other four items are unknown
because they were simply reported as “duds.” It is not known if these discoveries are
located within the Old K Range.
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MMR-004-R-01
OLD K RANGE (pacE 2 oF 2)

CLEANUP STRATEGY

An installation-wide SI which includes a HRR will be conducted and will include Old K
Range. Assume a RI/FS including the installation of groundwater monitoring wells will be
required. A MEC Site Characterization and Removal Assessment will be completed
followed by excavation, off-site waste transportation, and disposal. A MEC Removal
Action and MEC Monitoring will also be conducted. Groundwater monitoring wells will be
decommissioned at the end of long-term management.
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MMR-005-R-01
OTIS TARGET BUTT

SITE DESCRIPTION STATUS

A target butt is shown on a map included in the

“Completion Report on Construction of Various REGULATORY DRIVER: CERCLA
Additional Housing Facilities, Extension of

Landing Strips, and an Air Support Command RAC SCORE: 5 - Negligible

Base” dated July 1, 1943. The target butt is

shown on the southern edge of the dispersal CONTAMINANTS OF CONCERN:

taxiway which surrounded the runways. From the Metals
scale of this map, it is estimated that the target
butt was at the end of a 600-foot taxiway spur and | MEDIA OF CONCERN: Soil
approximately 200 feet wide. From the map, it is

also assumed that the direction of fire was toward | phases Start End

the southeast. No additional details about the PA. 200303 ........ 200309
layout of the range were available. A ] I 200510........ 200709
memorandum describing a visit to Otis Air Force RIES ... 201110 ........ 201209
Base dated April 21, 1950 lists the ranges and RD ...ooorrnnnn. 201510........ 201609
butts at Otis Air Force Base. The memo states RA(C) .......... 201610 ........ 201709

that a “shooting-in butt for test firing aircraft which
is in the process of extension to total length of 900 | Rc DATE: 201709
ft.” From this description it is estimated that the

Otis Target Butt is approximately 1 acre. The Otis Target Butt is visible on the 1947 aerial
photo and the 1949 map; however, it is not labeled as a target butt on either map. Based
on the maps, report, and memorandum, it is estimated that this range was used from 1942
to 1955. It is also assumed that only small arms were used at this range based on the type
of aircraft used during this period. The area is currently part of the MAANG Oitis Airfield
and surrounded by the current runway and support buildings. The site is located in the
southeastern corner of the installation.

CLEANUP STRATEGY

An installation-wide SlI which includes a HRR will be conducted and will include the Otis
Target Butt. Assume a RI/FS including the installation of groundwater monitoring wells will
be required followed by excavation, off-site waste transportation, and disposal.
Groundwater monitoring wells will be decommissioned at the end of the removal action.
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MMR-006-R-01
SMALL ARMS RANGE

SITE DESCRIPTION STATUS

During the 1940s, two skeet ranges existed at
MMR. One was located in the northeast corner of REGULATORY DRIVER: CERCLA
the current landfill, at the southwest corner of the
intersection of Herbert and Turpentine Roads. RAC SCORE: 5 - Negligible
The other skeet range was located at the
northeast corner of the intersection of Herbert and | CONTAMINANTS OF CONCERN:

Frank Perkins Roads. Only the range at the Metals

intersection of Herbert and Turpentine Roads is

included because the other range is located on MEDIA OF CONCERN: Soil
operational range property. This former range is

located in the south-central portion of the Phases Start End
installation, at the northern edge of the PA oo, 200303......... 200309
cantonment area. No information regarding the RIES ... 201110 ........ 201209
layout of ranges is currently available. However, RD ..o 201510 ........ 201609
given the typical nature of skeet ranges, it is RA(C) .......... 201610 ........ 201709
reasonable to assume that 10- or 12-gauge

shotgun shells were utilized at the ranges. This RC DATE: 201709

former range appears on the undated Camp
Edwards Master Plan as a skeet range. According to the training diaries, one of the skeet
ranges was used for firing shotguns, but it is not known which one. In an interview with a
World War 1l veteran from Camp Edwards, he states that occasional rifle firing was
conducted at a rifle range off of Turpentine Road near the cantonment area. It is unknown
if the veteran is referring to this range or the Old G Range. This former range is grouped
with other small arms ranges in the 1999 ASR (Area B) because of similar use. Based on
the 1999 ASR delineation of this former range, it is estimated at 22-acres. The period of
use is estimated from 1941 to 1955 based on the usage of similar ranges at Camp
Edwards during this time period. The 1999 ASR summary of OE discoveries from 1980 to
1998 includes 7.62mm blank rounds (698 rounds) found December 23, 1993 at the landfill.
It is not clear if this discovery is associated with the landfill operations or the former range.

CLEANUP STRATEGY

An installation-wide Sl which includes a HRR will be conducted and will include Small
Arms Range. Assume a RI/FS including the installation of groundwater monitoring wells
will be required followed by excavation, off-site waste transportation, and disposal.
Groundwater monitoring wells will be decommissioned at the end of the removal action.
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MMR-007-R-01
STABLES AREA

The Stables Area was used as holding pens for

horses and other livestock during the 1950s and REGULATORY DRIVER: CERCLA
1960s. The area consists of approximately 19

acres in the southern portion of the installation RAC SCORE: 3 - Moderate

east of the golf course. Currently, the Stables

Area is unused and undeveloped. No records CONTAMINANTS OF CONCERN:
were found for any EOD emergency calls made Uxo

to this site, and no EOD reports were filed for the

Stables Area. MEDIA OF CONCERN: Soll

In 2002, USAEC managed a UXO project Phases Start End
involving the creation of standardized UXO PA. ..o, 200303......... 200309
calibration sites. Camp Edwards was selected as RIFS........... 201110......... 201209
one of the installations for the program to create RD ..o, 201510......... 201609
the site. The project team would coordinate with RA(C) .......... 201610......... 201709
the installation and range control to identify an LTM............. 201710......... 204709
area that did not have a past history of munitions

related use to set-up a controlled RC DATE: 201709
calibration/survey test area, so the Stables Area

was selected as the test area at Camp Edwards. The team would survey and clear the
area of magnetic anomalies prior to burying the controlled inert ordnance items. During the
site preparation for the area, the team uncovered several ordnance items including 2.36”
rockets along with ferrous debris (i.e., horseshoes, hot rocks, etc.). Due to the large
number of magnetic hits in the area, the team decided not to put the calibration site at that
location. The potential for additional ordnance remaining at the site was not
evaluated/characterized. Based on discussions with the Cultural Resource Manager for
Camp Edwards, the ordnance items found at the site may have been carried in from other
areas. There were no records indicating that the site was used for ground training. The
size and location of the Stables Area was based on interviews with former employees and
local residents conducted by the Cultural Resource Manager for Camp Edwards.

CLEANUP STRATEGY

An installation-wide S| which includes a HRR will be conducted and will include Stables
Area. A MEC Site Characterization and Removal Assessment will be completed followed
by a MEC Removal Action and MEC Monitoring.
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Schedule

Initiation of MMRP: 2003
Past Phase Completion Milestones

2003
Completion of PA

Projected ROD/DD Approval Date: 2012
Projected Construction Completion: 2017
Schedule for Five Year Reviews: Unknown

Estimated Completion Date of MMRP including LTM: 2047
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MTA CAMP EDWARDS

(Based on current funding constraints)

AEDB-R# PHASE FYO7 FY08 FYO9 FY10 FY1l1 FY12 FY13 FY14 FY15+
MMR-001-R-01 S

RIFS

RD 201609

RA(C) 201709

LTM 204709
MMR-002-R-01 | RI/FS

RD 201609

RA(C) 201709
MMR-003-R-01 S

RIFS

RD 201609

RA(C) 201709

LTM 204709
MMR-004-R-01 | RI/FS

RD 201609

RA(C) 201709

LTM 204709
MMR-005-R-01 S

RIFS

RD 201609

RA(C) 201709
MMR-006-R-01 | RI/FS

RD 201609

RA(C) 201709
MMR-007-R-01 | RI/FS

RD 201609

RA(C) 201709

LTM 204709
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Prior Years Funds

Total Funding up to FY04: $0K

Total Prior Year Funds: $0K

Current Year Requirements

Year Site Information

FYoe MMR-001-R-01
MMR-003-R-01
MMR-005-R-01

Total Funding FY06: $510K

Total Future Requirements: $18,092K

MMRP Costs

Requirements FY Total
$295K

$118K

$ 97K $510K

Total MMR Program Cost (from inception to completion of the MMRP): $18,602K
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Community Involvement

The MAARNG Public Affairs Office coordinates all public information for its military units.
To facilitate the variety of environmental issues that occur at Camp Edwards, the
MAARNG created the Environmental and Readiness Center (E&RC). The E&RC
Community Outreach Program conducts community involvement and public affairs
activities related to Camp Edwards’ environmental, training, and site improvement
activities. The E&RC Community Outreach Program is designed to keep citizens informed
and involved. Proactive community outreach supports the success of Camp Edwards’
programs and initiatives by helping to avoid delay and problems related to public concerns
caused by lack of information about military activities at Camp Edwards.

Press releases, fact sheets, briefings to advisory and other stakeholder groups, and public
meetings are major components of the E&RC efforts for Camp Edwards. Camp Edwards
actively participates in several different community advisory boards and related public
meetings. They include the quarterly meeting of the Environmental Management
Commission (EMC) and its two advisory councils as mention under Current Activities, the
MMR Senior Management Board (SMB), and the MMR Military Civilian Community Council
(MC3).

The Senior Management Board (SMB) provides input on all environmental programs at the
MMR. The coordination of the SMB is the responsibility of the E&RC. The SMB consists
of selectmen from the surrounding communities, tribal representatives, military
representatives, and regulators. Because of increasing confidence in the environmental
programs at MMR, the SMB recently changed from monthly to bimonthly meetings.

The MMR Military Civilian Community Council (MC3) was created by the MANG as a
forum to discuss encroachment and development issues concerning the MMR and the
surrounding communities. The MC3 has representation from all MMR military commands,
the four town bordering the MMR, and various community leaders and groups. The MC3
meets quarterly.

Other community involvement venues that Camp Edwards is engaged with the local
community to manage encroachment issue and discuss future development include the
Army Compatible Use Buffer program and the Joint Land Use Study. These two programs
are DA sponsored and have boards meeting regularly comprised of both military and
community member representatives.

Currently there exist forums and venues to present relevant information regarding the
MMRP to the community. In some respects the activities of the Phase Ill range inventory
were presented to the community when they occurred. In the future when the field work
begins, the E&RC will coordinate with Camp Edwards to inform the community about these
activities.
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